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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

warm, partly cloudy, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Observation of cable compaction on the north main span

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Compaction

I arrived at the bridge at 0700 and took the elevator to the top of the tower and discussed the day's work
with Ankur Singh, ABF. He said they had enough galvanized cable bands to start the work, and an
shipment of stainless steel bands will arrive at 1000.

At 0720, I arrived at the north main span Hand Rail 17 to observe crew operation Compactor #3.

0800: The compactor moved to the location of cable band 60-4.

0845: The compactor moved to the locatin of cable band 60-5.

These two locations used galvanized bands. The crew had trouble with the bands breaking, and used up
all the available bands.

0930: The compactor moved to the location of cable band 60-6.

1020: a shipment of stainless steel bands arrived and the crew continued production.

1045: finished compaction at location 60-6 and the compactor moved to the location of cable band 60-7.

1125: finished compaction at location 60-7 and the compactor moved to the location of cable band 60-8.

067 C-PWS-SUC.067
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1145: finished compaction at location 60-8 and the compactor moved to the location of cable band 60-9.

1150: I observed that the last 3 locations had wires pinched on the bottom side of the cable. I informed the
foreman, Jim Benninglove of this and he said he will instruct his crew to be more careful and aviod
catching wires in the bottom shoes of the compactor.

1200: broke for lunch, and returned to the north span catwalk at 1300. The crew was compacting the cable
at cable band 62-1.

1345: finished compaction at location 62-3 and the compactor moved to the location of cable band 62-4.

1440: finished compaction at location 62-4 and the compactor moved to the location of cable band 62-5.

The ABF foreman said that they only had enough cable bands on hand for the night shift to do an 8 hour
shift, so the day shift would also be going off shift at 8 hours.

Throughout the shift, I measured the distance between cable bands, and the horizontal and vertical
diameter of the cable and the circumference of the cable at the cable bands and recorded this information
on the day's compaction checklist.

I checked my cable measurement numbers with Levi Gatsos. All our numbers match within 5mm. As
such, I signed off on their measurements, and place the day's checklist in the cable compaction checklist
binder.

1545: I met with the CT day shift inspectors to discuss how to deal with measurement that did not match
ABF measurements. Roman Granados instructed the inspectors that if we don't agree with one of the
measurements, note it in the comment section, but sign the report.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The MEP field crew worked on welding sections of 2 1/2" and 4" carbon steel pipe in advanced of installing
the joined sections west of the tower, EB bridge, along the north barrier.

125 0-000-000.125
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